
 
 Weekly Progress Report  
 
Augusta Regional Sewer Authority  
Regional Sewer Project  
 
Contact l – Force Main, BP Pipeline, LLC (BP)  
Contract ll – WWTP, Smith Contractors, Inc. (SCI)  
Contract lll – Pump Stations, Frederick & May Construction (F&M)  
 
Items Completed/Weekly Progress: 1/4/21 to 1/7/21.  
 
Contract l  
• Crew #1: 

- Finished making bore under Ky 9 – 120 ft. of 16” steel casing pipe and 140 ft. of 10” PVC. 

- Made connection on South side of Ky 9 – installed 70 LF of 10” PVC. 

- Installed 10” Gate Valve & Box along with installing 500 LF of 10” PVC on North Side of Ky 9. 

- Installed 320 LF of 10” PVC along 19. 

• Crew #2: 

- Installed 1,480 LF of 10” PVC. 

- Hauled loads of pipe to digging site and graveled driveways in need. 

- Installed an Air/Vacuum Valve and Valve Box. 

• Crew #4: 

- Continued work on Directional Bore. Began pulling 12” HDPE back through the bore. 

 

Contract ll  
• Contractor is installing siding on the back side of building. 
• Contractor formed and poured concrete for front porch. 
• Contractor put up wood blocking to fasten metal to block fire wall over roof. 
• Contractor is placing barrel sections and flat top on manhole upstream of Pump Station. 
• Contractor is working on forming the cascade outfall. 
• Contractor began assembly of pipe for Pump Station and Valve Box. 
• Contractor is finishing forms and tying steel rebar in the cascade. 
• Contractor is digging for the footers for the retaining wall for blower pad. 
 
Contract lll  
• Continued putting together inside and outside plumbing on Pump Station #3. 


