
 
 Weekly Progress Report  
 
Augusta Regional Sewer Authority  
Regional Sewer Project  
 
Contact l – Force Main, BP Pipeline, LLC (BP)  
Contract ll – WWTP, Smith Contractors, Inc. (SCI)  
Contract lll – Pump Stations, Frederick & May Construction (F&M)  
 
Items Completed/Weekly Progress: 11/2/20 to 11/6/20.  
 
Contract l  
• Contractors installed 970 LF of 10” PVC SDR-21 Pipe (9,830 LF to Date).  

• Contractors installed 10 LF of 6” PVC SDR-21 Pipe (9,530 LF to Date).  

• Contractors installed (1) 6” Gate Valve and (1) 10” Gate Valve along with (1) Tracer Box. Installed near the tie in 
location for the new WWTP (pg. 40).  

• 20 LF of 12” Ductile Iron installed.  

• Contractor is working to install road bore 229+00 230+00 (pg 40).  
 
Contract ll  
• Contractor worked on purlins and putting cross bracing up between posts.  

• Electrician is running conduit.  

• Plumber is roughing in building plumbing and working on floor drains in grit area.  

• Contractor worked to frame in door and window openings on building and installing floor drains for grit room.  

• Electrician is running the ground wire around the building.  

• Electric inspector is on site, passed the underground and grounding inspection.  

• Contractor is installing the Mag Meter for the influent.  

• Contractor is installing 12” DIP over the end of the Force Main stopped by Contract 1.  
 
Contract lll  
• Contractor installed Valve Vault and worked to backfill around it.  

• Contractor painted and grouted the inner joints of the wet well.  

• Contractor grouted in the base of the wet well.  
 


